AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00045 2003DEC11 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4402A
TACOM WARREN BLDG 231 DCMA  DALLAS
AVBTA- AQ ATBC 1200 MAIN ST
TERRENCE BROWN (586) 574- 5373 DALLAS, TX 75202-4399
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: BROWNT@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

ADVANCED CONCEPTS AND TECHNCOLOG ES | NTERNATI ONAL, LLC

LOC0L 9B. Dated (See Item 11)

1105 WOODED ACRES

SUl TE 500 —

WACO, TX. 76710-4475 10A. Modification Of Contract/Order No.

DAAEQ7-99- C- LOO1
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 1C2HL | Facility Code 1998DEC18

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $179, 972. 32

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Exercise Option

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
GREGORY M DI XON
DI XONG@rACOM ARMY. M L (586) 574- 6873

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003DEC11
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7-99- C-L001 MOD/AMD P00045

Name of Offeror or Contractor: ADVANCED CONCEPTS AND TECHNOLOG ES | NTERNATI ONAL, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

CONTRACT: DAAEO7-99- C- L0011
CONTRACTOR: ACT |

MCDI FI CATI ON: P00045

PRONs: EHA1IWD28EH
AMOUNT OF THI S MODI FI CATI ON: $ 179,972.32
CONTRACT TOTAL AMOUNT: $5, 989, 716. 75

Pl ease annotate the changes on your copy of the contract as there will not be page substitutions for previous pages in the contract.
New pages are added, but the nunbering of pages will not be shown as contract replacenent pages.

1. PURPGSE: The purpose of this unilateral nodification is to incorporate funding and man-hours under Contract DAAEO7-99-C-L001. This
nodi fication is exercised for 4,688 man-hours at 38.39 per hour for a total contract dollar anmount of $179,972.32. There are 11,385 nan-
hours avail abl e under this contract that are available to be exercised onto the contract.

2. SECTIONB: As aresult of this nodification the follow ng changes/additions are nade to the contract in Section B with new pages
added to this contract showi ng these changes/additions:

Funding is provided for 4,688 hours of effort through PRON: EH41WD28EH, NOUN: MP67/ MD69 EHG TDP at the total dollar amunt of
$179, 972. 32 shown as CLIN 0005 BH. The corresponding Wrk Directive is 3Y-E-012, Rev. 3. This Wrk Directive is approved and funded in
coordination with this nodification and will be provided under a separate electronic nmessage imediately after this nodification is

execut ed.

3. SECTION G New information is shown detailing the Accounting & Appropriation Data Funding changes incorporated by this
nodi fication. A NEW Section G page is provided to show this information.

4. SECTION H  Changes are nade on page 25, paragraph H. 4.3 - The last sentence will nowread: O the 11,385 nan-hours, 4,688 hours
are exercised | eaving a bal ance of 6,697 man-hours.

This nodification extends the period of performance for the contract to Decenmber 2004 (12 nonths) according to contract clause H. 4.3.

5. CLIN 0005 Total Estimated Cost and Total Fixed Fee Costs are shown bel ow

Esti mat ed Fi xed Total Estinated
CLI N 0005 Cost Fee Cost
Previ ous Bal ance (Md 44) $1, 759, 519. 32 $123, 087. 89 $ 1,882,607.21
Thi s Mbd- P00045 168, 205. 44 11, 766. 88 179,972. 32
Totals on CLIN 0005 $1, 927,724.76 $134, 854. 77 $2, 062, 579. 53

6. As aresult of this nodification, the total dollar ambunt of the contract is increased by $179,972.32 from $5, 809, 744.43 to a new
contract total of $5,989,716.75. Al other Contract terns and conditions remain the sane and in full force.

*** END OF NARRATIVE A 046 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SIIN DAAEO7-99- C-L001 MOD/AMD P00045
Name of Offeror or Contractor: ADVANCED CONCEPTS AND TECHNOLOG ES | NTERNATI ONAL, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0005BH SERVI CES LI NE | TEM $ 179, 972. 32

NCUN: MB67/ MB69 ENG TDP
PRON: EH4A1WD28EH PRON AMD: 01 ACRN: CT
AVS CD: 42212300000

Hourly Rate: $35. 88

Fi xed Fee: $ 2.51

Level of Effort: 4,688 Man-Hours
Work Directive: 3Y-E- 012, Rev. 3

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 04- DEC- 2004

$ 179, 972. 32

Revi sed Total s
For CLIN 0005

Est. Cost:
Fi xed Fee:
Total Est. Cost:

$1,927,724.76
$ 134,854.77
$2, 062, 579. 53




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7-99- C-L001 MOD/AMD P00045

Name of Offeror or Contractor: ADVANCED CONCEPTS AND TECHNOLOG ES | NTERNATI ONAL, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0005BH EH41W28EH (1) 1 $ 0.00 $ 179, 972. 32 $ 179, 972. 32
42212300000 4LUSGW
NET CHANGE $ 179, 972. 32
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny CT 21 42020000046D8030P4221232512 S2011341WD28 Wb6HZV $ 179,972. 32
NET CHANGE $ 179, 972.32
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 5, 809, 744. 43 $ 179, 972. 32 $ 5,989, 716. 75
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